
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/16/2014

ESTIMATE SUMMARY 09:19:09

CONTID: C18290         ESTIMATE NO: 0015 PROG 2005

PCN: 18290-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT S BROADWAY CORTEZ, PERCENT TIME:

PROJECT NO: NH1601-062                    

US 160 AT S BROADWAY CORTEZ,

NAME OF ROAD: US 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/16/2014 DATE TIME STARTED 06/19/2012

20 SO. SUNSET STREET DATE LET 05/24/2012 DATE WORK BEGAN 06/19/2012

P.O. BOX 1318 DATE AWARDED 06/07/2012 DATE TIME STOPPED 05/02/2013

 DATE CONTRACT EXECUTED 06/19/2012 DATE ACCEPTED 05/02/2013

LONGMONT CO 80501-5844             DATE NOTICE TO PROCEED 06/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,652,219.77 PARTICIPATING $ $ 91,054.75

AWARD PROJECT AMT: 4,771,589.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

91,054.75

91,054.75

91,054.75

$

$

$

$

4,652,219.79

0.00

4,652,219.79

0.00

4,652,219.79

-7,500.00

7,500.00

4,652,219.79

0.00

AMOUNT DUE 4,652,219.79 91,054.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,054.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

318.0 TIME ALLOW: 5/2/2013 ??:??:??

ORIG TIME ALLOW: 12/15/2012 ??:??:??
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 *Removal of Inlet 8.000

0.000

202-00019  
 

6,400.008.000

0.00

8.000

EACH

800.00000

0015 *Removal of Pipe 277.000

0.000

202-00035  
 

7,479.00277.000

0.00

277.000

LF  

27.00000

0020 Removal of Concrete Median Cover Material 1,496.000

0.000

202-00190  
 

4,637.601,496.000

0.00

1,496.000

SY  

3.10000

0025 Removal of Curb and Gutter 4,089.000

0.000

202-00203  
 

24,534.004,089.000

0.00

4,089.000

LF  

6.00000

0030 Removal of Curb, Gutter and Sidewalk 6.000

0.000

202-00204  
 

45.006.000

0.00

6.000

LF  

7.50000

0035 Removal of Concrete Curb Ramp 27.000

0.000

202-00206  
 

202.5027.000

0.00

27.000

SY  

7.50000

0040 Removal of Concrete Pavement 261.000

0.000

202-00210  
 

1,957.50261.000

0.00

261.000

SY  

7.50000

0045 *Removal of Asphalt Mat 44,206.020

0.000

202-00220  
 

66,309.0344,206.020

0.00

44,206.020

SY  

1.50000

0050 *Removal of Asphalt Mat (Planing) 504.000

0.000

202-00240  
 

1,663.20504.000

0.00

504.000

SY  

3.30000

0055 *Removal of Pavement Marking 4,316.170

0.000

202-00250  
 

4,531.984,316.170

0.00

4,316.170

SF  

1.05000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard 7.000

0.000

202-00700  
 

2,800.007.000

0.00

7.000

EACH

400.00000

0065 *Removal of Light Standard Foundation 7.000

0.000

202-00705  
 

2,800.007.000

0.00

7.000

EACH

400.00000

0070 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0075 Removal of Ground Sign 23.000

0.000

202-00810  
 

1,518.0023.000

0.00

23.000

EACH

66.00000

0080 Removal of Sign Panel 18.000

0.000

202-00821  
 

1,188.0018.000

0.00

18.000

EACH

66.00000

0085 *Removal of Traffic Signal Head 4.000

0.000

202-00831  
 

256.004.000

0.00

4.000

EACH

64.00000

0090 *Removal of Pedestrian Push Button 6.000

0.000

202-00860  
 

384.006.000

0.00

6.000

EACH

64.00000

0095 *Clean Culvert 2.000

0.000

202-04002  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0100 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

0105 Unclassified Excavation (Complete In Place) 9,867.000

0.000

203-00010  
 

98,670.009,867.000

0.00

9,867.000

CY  

10.00000

0110 Muck Excavation 1,215.000

0.000

203-00100  
 

14,580.001,215.000

0.00

1,215.000

CY  

12.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 64.000

0.000

203-01100  
 

6,400.0064.000

0.00

64.000

HOUR

100.00000

0120 Blading 263.000

0.000

203-01500  
 

43,395.00263.000

0.00

263.000

HOUR

165.00000

0125 Truck 605.550

0.000

203-01580  
 

60,555.00605.550

0.00

605.550

HOUR

100.00000

0130 Front End Loader (Rubber Tire) 17.000

0.000

203-01590  
 

2,975.0017.000

0.00

17.000

HOUR

175.00000

0135 Combination Loader 70.500

0.000

203-01594  
 

11,632.5070.500

0.00

70.500

HOUR

165.00000

0140 Potholing 42.000

0.000

203-01597  
 

10,500.0042.000

0.00

42.000

HOUR

250.00000

0145 Sweeping (With Pickup Broom) 74.000

0.000

203-01622  
 

12,210.0074.000

0.00

74.000

HOUR

165.00000

0150 Laborer 44.000

0.000

203-02330  
 

2,728.0044.000

0.00

44.000

HOUR

62.00000

0155 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

62.00000

0160 *Erosion Log (12 Inch) 10.000

0.000

208-00002  
 

67.5010.000

0.00

10.000

LF  

6.75000

0165 *Silt Fence 137.000

0.000

208-00020  
 

361.68137.000

0.00

137.000

LF  

2.64000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Gravel Bag 219.000

0.000

208-00034  
 

1,445.40219.000

0.00

219.000

LF  

6.60000

0175 Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0180 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

330.00000

0185 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0190 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

62.001.000

0.00

1.000

HOUR

62.00000

0195 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

86.00000

0200 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

62.00000

0205 *Erosion Control Supervisor 402.750

0.000

208-00205  
 

30,206.25402.750

0.00

402.750

HOUR

75.00000

0210 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.65000

0215 *Reset Ground Sign 6.000

0.000

210-00810  
 

1,590.006.000

0.00

6.000

EACH

265.00000

0220 *Reset Sign Panel 1.000

0.000

210-00815  
 

185.001.000

0.00

1.000

EACH

185.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Fence 300.000

0.000

210-01000  
 

1,185.00300.000

0.00

300.000

LF  

3.95000

0230 Adjust Manhole 3.000

0.000

210-04010  
 

1,050.003.000

0.00

3.000

EACH

350.00000

0235 Adjust Valve Box 43.000

0.000

210-04050  
 

6,450.0043.000

0.00

43.000

EACH

150.00000

0240 *Seeding (Native) 0.310

0.000

212-00006  
 

613.800.310

0.00

0.310

ACRE

1,980.00000

0245 *Soil Conditioning 0.310

0.000

212-00032  
 

1,860.000.310

0.00

0.310

ACRE

6,000.00000

0250 *Mulching (Weed Free Straw) 0.250

0.000

213-00004  
 

495.000.250

0.00

0.250

ACRE

1,980.00000

0255 *Mulch Tackifier 50.000

0.000

213-00061  
 

200.0050.000

0.00

50.000

LB  

4.00000

0260 *Soil Binder 0.100

0.000

213-00100  
 

600.000.100

0.00

0.100

ACRE

6,000.00000

0265 *Soil Retention Blanket (Straw-Coconut) 245.200

0.000

216-00201  
 

968.54245.200

0.00

245.200

SY  

3.95000

0270 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

195.00000

0275 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,800.001.000

0.00

1.000

L S 

5,800.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Monitoring Technician 32.000

0.000

250-00050  
 

2,560.0032.000

0.00

32.000

HOUR

80.00000

0285 *Health and Safety Officer 8.000

0.000

250-00110  
 

1,040.008.000

0.00

8.000

HOUR

130.00000

0290 Material Handling (Stockpile) 252.000

0.000

250-00200  
 

4,788.00252.000

0.00

252.000

CY  

19.00000

0295 Solid Waste Disposal (Special) 0.000

0.000

250-00215  
 

0.000.000

0.00

0.000

CY  

32.00000

0300 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

32.00000

0305 Aggregate Base Course (Class 6) 4,833.430

0.000

304-06000  
 

96,668.604,833.430

0.00

4,833.430

TON 

20.00000

0310 Reconditioning 44,694.000

0.000

306-01000  
 

62,571.6044,694.000

0.00

44,694.000

SY  

1.40000

0315 *Hot Mix Asphalt (Patching) (Asphalt) 462.300

0.000

403-00720  
 

92,460.00462.300

0.00

462.300

TON 

200.00000

0320 *Emulsified Asphalt (Slow-Setting) 62.280

0.000

411-10255  
 

165.0462.280

0.00

62.280

GAL 

2.65000

0325 *Concrete Pavement (9 Inch) 2,285.000

0.000

412-00900  
 

102,825.002,285.000

0.00

2,285.000

SY  

45.00000

0330 *Drilled Caisson (18 Inch) 18.000

0.000

503-00018  
 

2,880.0018.000

0.00

18.000

LF  

160.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

20,140.0038.000

0.00

38.000

LF  

530.00000

0340 *Drilled Caisson (48 Inch) 20.500

0.000

503-00048  
 

14,145.0020.500

0.00

20.500

LF  

690.00000

0345 Geogrid Reinforcement 1,278.000

0.000

506-01020  
 

8,754.301,278.000

0.00

1,278.000

SY  

6.85000

0350 Concrete Slope and Ditch Paving 2.000

0.000

507-00000  
 

600.002.000

0.00

2.000

CY  

300.00000

0355 Concrete Class B (Miscellaneous) 31.000

0.000

601-01025  
 

8,680.0031.000

0.00

31.000

CY  

280.00000

0360 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

0.000

CY  

330.00000

0365 *18 Inch Reinforced Concrete Pipe (Complete In 
Place)(Instal 

204.000

0.000

603-01186  
 

12,852.00204.000

0.00

204.000

LF  

63.00000

0370 *24 Inch Reinforced Concrete Pipe (Complete In 
Place)(Instal 

73.000

0.000

603-01246  
 

8,687.0073.000

0.00

73.000

LF  

119.00000

0375 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

130.000

0.000

603-02246  
 

16,120.00130.000

0.00

130.000

LF  

124.00000

0380 *38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

8.000

0.000

603-02306  
 

1,176.008.000

0.00

8.000

LF  

147.00000

0385 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0395 *Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

5,200.001.000

0.00

1.000

EACH

5,200.00000

0400 *Inlet Type 16 (Double) (5 Foot) 3.000

0.000

604-16505  
 

13,500.003.000

0.00

3.000

EACH

4,500.00000

0405 *Inlet Type 16 (Double) (10 Foot) 1.000

0.000

604-16510  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0410 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0415 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,400.001.000

0.00

1.000

EACH

3,400.00000

0420 Fence (Plastic) 200.000

0.000

607-11525  
 

460.00200.000

0.00

200.000

LF  

2.30000

0425 Concrete Sidewalk 50.000

0.000

608-00000  
 

1,650.0050.000

0.00

50.000

SY  

33.00000

0430 Concrete Curb Ramp 10.000

0.000

608-00010  
 

950.0010.000

0.00

10.000

SY  

95.00000

0435 Curb Ramp (Special) 43.000

0.000

608-00012  
 

4,730.0043.000

0.00

43.000

SY  

110.00000

0440 Curb and Gutter Type 2 (Section I-B) 2,407.000

0.000

609-21010  
 

38,512.002,407.000

0.00

2,407.000

LF  

16.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Curb and Gutter Type 2 (Section I-M) 34.000

0.000

609-21011  
 

612.0034.000

0.00

34.000

LF  

18.00000

0450 Curb and Gutter Type 2 (Section II-B) 1,824.500

0.000

609-21020  
 

36,490.001,824.500

0.00

1,824.500

LF  

20.00000

0455 Curb and Gutter Type 2 (Section II-M) 10.000

0.000

609-21021  
 

220.0010.000

0.00

10.000

LF  

22.00000

0460 Gutter (Special) 27.000

0.000

609-23000  
 

1,512.0027.000

0.00

27.000

LF  

56.00000

0465 Gutter Type 2 (4 Foot) 165.200

0.000

609-24004  
 

3,964.80165.200

0.00

165.200

LF  

24.00000

0470 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

0.000

LF  

28.00000

0475 Curb Type 4 (Section B) 75.000

0.000

609-40010  
 

1,050.0075.000

0.00

75.000

LF  

14.00000

0480 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

0.000

SF  

5.00000

0485 Median Edging 127.000

0.000

610-00110  
 

1,778.00127.000

0.00

127.000

LF  

14.00000

0490 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

32.00000

0495 *Delineator (Type II) 6.000

0.000

612-00002  
 

204.006.000

0.00

6.000

EACH

34.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

17.00000

0505 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

20.00000

0510 *2 Inch Electrical Conduit (Plastic) 12,014.000

0.000

613-01200  
 

144,168.0012,014.000

0.00

12,014.000

LF  

12.00000

0515 *2-1/2 Inch Electrical Conduit (Plastic) 174.000

0.000

613-01250  
 

2,088.00174.000

0.00

174.000

LF  

12.00000

0520 *3 Inch Electrical Conduit (Plastic) 643.000

0.000

613-01300  
 

9,645.00643.000

0.00

643.000

LF  

15.00000

0525 *Pull Box (Special) 6.000

0.000

613-07000  
 

3,300.006.000

0.00

6.000

EACH

550.00000

0530 *Wiring 1.000

0.000

613-10000  
 

47,500.001.000

0.00

1.000

L S 

47,500.00000

0535 *Luminaire (LED) 2.000

0.000

613-13000  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0540 *Light Standard Aluminum (30 Foot) (2-Arm) 6.000

0.000

613-30302  
 

17,400.006.000

0.00

6.000

EACH

2,900.00000

0540 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

1,500.00000

0545 *Light Standard Foundation 6.000

0.000

613-40010  
 

6,600.006.000

0.00

6.000

EACH

1,100.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Transformer Base Aluminum 6.000

0.000

613-40020  
 

1,620.006.000

0.00

6.000

EACH

270.00000

0550 MATERIAL ALLOWANCE Transformer Base Aluminum 0.000

0.000

0.000.000

0.00EACH

476.00000

0555 *Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

4,800.0012.000

0.00

12.000

EACH

400.00000

0560 *Sign Panel (Class I) 158.750

0.000

614-00011  
 

2,540.00158.750

0.00

158.750

SF  

16.00000

0560 MATERIAL ALLOWANCE Traf Sign Steel 0.000

0.000

0.000.000

0.00SF  

8.10000

0565 *Sign Panel (Class II) 176.000

0.000

614-00012  
 

3,168.00176.000

0.00

176.000

SF  

18.00000

0565 MATERIAL ALLOWANCE Traf Sign Steel 0.000

0.000

0.000.000

0.00SF  

12.20000

0570 *Sign Panel (Class III) 114.000

0.000

614-00013  
 

3,648.00114.000

0.00

114.000

SF  

32.00000

0575 *Sign Panel (Class I) (Install Only) 4.000

0.000

614-00026  
 

212.004.000

0.00

4.000

EACH

53.00000

0580 *Steel Sign Support (2-Inch Round)(Post) 168.000

0.000

614-01512  
 

1,512.00168.000

0.00

168.000

LF  

9.00000

0585 *Steel Sign Support (2-Inch Round)(Socket) 21.000

0.000

614-01522  
 

1,680.0021.000

0.00

21.000

EACH

80.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 130.000

0.000

614-01585  
 

2,600.00130.000

0.00

130.000

LF  

20.00000

0595 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13.000

0.000

614-01588  
 

2,730.0013.000

0.00

13.000

EACH

210.00000

0600 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0605 *Traffic Signal Face (12) 2.000

0.000

614-70112  
 

820.002.000

0.00

2.000

EACH

410.00000

0605 MATERIAL ALLOWANCE Traffic Signal Face 0.000

0.000

0.000.000

0.00EACH

95.00000

0610 *Traffic Signal Face (12-12-12) 2.000

0.000

614-70336  
 

1,220.002.000

0.00

2.000

EACH

610.00000

0610 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 0.000

0.000

0.000.000

0.00ACRE

395.00000

0615 *Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

4,350.006.000

0.00

6.000

EACH

725.00000

0615 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12) 0.000

0.000

0.000.000

0.00F A 

495.00000

0620 *Pedestrian Push Button (Install Only) 2.000

0.000

614-72861  
 

210.002.000

0.00

2.000

EACH

105.00000

0625 *Pedestrian Push Button (Special) 6.000

0.000

614-72862  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000
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PCN: 18290-BID    ESTIMATE RUN

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 MATERIAL ALLOWANCE Pedestrian Push Buttons (Special) 0.000

0.000

0.000.000

0.00EACH

705.00000

0630 *Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0630 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 0.000

0.000

0.000.000

0.00EACH

2,940.00000

0635 *Loop Detector Wire (Prefab) Special 2,266.000

0.000

614-72871  
 

45,320.002,266.000

0.00

2,266.000

LF  

20.00000

0640 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 1.000

0.000

614-72878  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0640 MATERIAL ALLOWANCE Traffic Signal Vehicle Detector 
Amplifier

0.000

0.000

0.000.000

0.00EACH

745.00000

0645 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

0.000

EACH

15,500.00000

0650 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0655 *Traffic Signal Pedestal Pole (Install Only) 3.000

0.000

614-84455  
 

1,920.003.000

0.00

3.000

EACH

640.00000

0660 *Telemetry (Field) 1.000

0.000

614-86105  
 

2,400.001.000

0.00

1.000

EACH

2,400.00000

0660 MATERIAL ALLOWANCE Telemetry (Field) 0.000

0.000

0.000.000

0.00EACH

1,650.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

24,300.001.000

0.00

1.000

EACH

24,300.00000

0665 MATERIAL ALLOWANCE Controller 0.000

0.000

0.000.000

0.00EACH

15,485.00000

0665 MATERIAL ALLOWANCE Controller Conflict Monitor 0.000

0.000

0.000.000

0.00EACH

500.00000

0665 MATERIAL ALLOWANCE Controller Software Chip 0.000

0.000

0.000.000

0.00EACH

600.00000

0670 Embankment Protector (Special) 1.000

0.000

615-00150  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0675 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

46.00000

0680 *Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

0.000

LF  

56.00000

0685 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0690 *Mobilization 1.000

0.000

626-00000  
 

450,000.001.000

0.00

1.000

L S 

450,000.00000

0695 *Public Information Services 1.000

0.000

626-01000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0700 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

224.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Pavement Marking Paint (Waterborne) 208.650

0.000

627-00011  
 

7,094.10208.650

0.00

208.650

GAL 

34.00000

0710 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 8,959.000

0.000

627-01010  
 

89,590.008,959.000

0.00

8,959.000

SF  

10.00000

0715 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,330.000

0.000

627-02010  
 

14,630.001,330.000

0.00

1,330.000

SF  

11.00000

0720 *Methyl Methacrylate Pavement Marking (Inlaid) 2,202.000

0.000

627-40003  
 

55,050.002,202.000

0.00

2,202.000

SF  

25.00000

0725 *Flagging 9,187.000

0.000

630-00000  
 

211,301.009,187.000

0.00

9,187.000

HOUR

23.00000

0730 *Uniformed Traffic Control 18.250

0.000

630-00003  
 

967.2518.250

0.00

18.250

HOUR

53.00000

0735 *Traffic Control Inspection 107.000

0.000

630-00007  
 

10,165.00107.000

0.00

107.000

DAY 

95.00000

0740 *Traffic Control Management 183.000

0.000

630-00012  
 

118,950.00183.000

0.00

183.000

DAY 

650.00000

0745 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

1,280.008.000

0.00

8.000

EACH

160.00000

0750 *Barricade (Type 3 M-B) (Temporary) 8.000

0.000

630-80336  
 

2,120.008.000

0.00

8.000

EACH

265.00000

0755 *Construction Traffic Sign (Panel Size A) 154.000

0.000

630-80341  
 

6,468.00154.000

0.00

154.000

EACH

42.00000
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PCN: 18290-BID    ESTIMATE RUN 06/16/2014

PROJECT: NH1601-062                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *Construction Traffic Sign (Panel Size B) 88.000

0.000

630-80342  
 

4,664.0088.000

0.00

88.000

EACH

53.00000

0765 *Construction Traffic Sign (Special) 791.000

0.000

630-80344  
 

11,865.00791.000

0.00

791.000

SF  

15.00000

0770 *Vertical Panel 98.000

0.000

630-80350  
 

2,548.0098.000

0.00

98.000

EACH

26.00000

0775 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0780 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

4.000

0.000

630-80357  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0785 *Drum Channelizing Device 341.000

0.000

630-80360  
 

7,161.00341.000

0.00

341.000

EACH

21.00000

0790 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

860.0020.000

0.00

20.000

EACH

43.00000

0795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

29.00000

0800 *Traffic Cone 250.000

0.000

630-80380  
 

2,750.00250.000

0.00

250.000

EACH

11.00000

0805 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0810 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0820 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Concrete Pavement Incentive 50,742.500

0.000

700-70013  
 

50,742.5050,742.500

0.00

50,742.500

F A 

1.00000

0830 F/A Fuel Cost Adjustment 3,600.940

0.000

700-70016  
 

3,600.943,600.940

0.00

3,600.940

F A 

1.00000

0835 F/A Roadway Smoothness Incentive -16,764.400

0.000

700-70018  
 

-16,764.40-16,764.400

0.00

-16,764.400

F A 

1.00000

0840 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Dewatering (Special) 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Adjust Utilities 20,519.450

0.000

700-70060  
 

20,519.4520,519.450

0.00

20,519.450

F A 

1.00000

0865 F/A Furnish & Install Electrical Service 4,806.750

0.000

700-70082  
 

4,806.754,806.750

0.00

4,806.750

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 F/A Relocate Prairie Dogs 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0880 F/A Environmental Health & Safety Management 255.750

0.000

700-70589  
 

255.75255.750

0.00

255.750

F A 

1.00000

0900 Conc Pvmt (8 In) 42,610.000

0.000

412-00800  
 

1,874,840.0042,610.000

0.00

42,610.000

SY  

44.00000

0905 Sig-Light Pole Steel (1-45 Ft) 1.000

0.000

614-81145  
 

17,502.501.000

0.00

1.000

EACH

17,502.50000

0910 Wiring (Spec) CDOT to be reimbursed by Empire Electric 1.000

0.000

613-10010  
 

7,150.001.000

0.00

1.000

L S 

7,150.00000

0915 Added Item (Foot)/ Upsize Loop Detector Lead-In Cable 5,000.000

0.000

900-00012  
 

1,650.005,000.000

0.00

5,000.000

LF  

0.33000

0920 Mobilization (w/o Autopay) Temporary Striping Paint 
Truck

1.000

0.000

626-00100  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0925 Pvmt Mkg Paint (WS) 884.000

0.000

627-30105  
 

3,889.60884.000

0.00

884.000

SF  

4.40000

0930 Pvmt Mkg Paint (XS) 396.000

0.000

627-30110  
 

1,742.40396.000

0.00

396.000

SF  

4.40000

0935 ABC (CL 3) 539.040

0.000

304-03000  
 

9,729.67539.040

0.00

539.040

TON 

18.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 Geotextile (Separator) (CL 1) 528.000

0.000

420-00132  
 

1,763.52528.000

0.00

528.000

SY  

3.34000

0945 Added Item (Dollar)/ Class 6 Price Reduction -10,944.000

0.000

900-00006  
 

-10,944.00-10,944.000

0.00

-10,944.000

DOL 

1.00000

0950 Added Item (Dollar)/ Price Reduction - Failed Air Test 
on 11-26-12

-72.410

0.000

900-00006  
 

-72.41-72.410

0.00

-72.410

DOL 

1.00000

0955 Added Item (Dollar)/ Price Reduction - Failed Air Test 
on 12-10-12

-45.580

0.000

900-00006  
 

-45.58-45.580

0.00

-45.580

DOL 

1.00000

0960 Added Item (Dollar)/ Disincentive - Failure to Meet 
Milestone No. 1

-55,400.000

0.000

900-00006  
 

-55,400.00-55,400.000

0.00

-55,400.000

DOL 

1.00000

0965 Added Item (Dollar)/ Deduction - Traffic Control Costs -25,217.250

25,217.250

900-00006  
 

0.000.000

25,217.25

0.000

DOL 

1.00000

0970 F/A On-The-Job Trainee 1,919.000

0.000

700-70021  
 

3,838.001,919.000

0.00

1,919.000

HOUR

2.00000

0975 Added Item (Dollar)/ Liquidated Damages -57,400.000

57,400.000

900-00006  
 

0.000.000

57,400.00

0.000

DOL 

1.00000

0980 Added Item (Dollar)/ Lien by Oldcastle SW Group/ FCM;  
Date: June 14, 2013

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0985 Added Item (Cubic Yard)/ Paving Concrete Overrun - 
Material Costs

784.000

0.000

900-00004  
 

83,848.80784.000

0.00

784.000

CY  

106.95000

0990 Added Item (Dollar)/ Concrete Pavement Winter 
Protection Costs

12,827.610

0.000

900-00006  
 

12,827.6112,827.610

0.00

12,827.610

DOL 

1.00000
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AMOUNT

CAT NO0200 ROADWAY 

0995 Added Item (Dollar)/ DRB Costs (CDOT) 0.000

8,437.500

900-00006  
 

8,437.508,437.500

8,437.50

8,437.500

DOL 

1.00000

CAT 4,632,219.7791,054.754,632,219.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0890 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0895 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 4,652,219.7791,054.75$4,652,219.77$CURRENT AMTPROJECT TOTAL


